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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 14:18:32
CONTID: C15107R ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15107R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 347.( DAYS TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
Henson Creek Bridge PERCENT TIME: 75.76 ORIG TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
PROJECT NO: BR 149A-022
Henson Creek Bridge
NAME OF ROAD: 149A
PROJECT COUNTIES: HINSDALE
CONTRACTOR:
G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 07/19/2006
3354 C ROAD DATE LET 06/22/2006 DATE WORK BEGAN 08/21/2006
DATE AWARDED 06/29/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/19/2006 DATE ACCEPTED
PALISADE CO 81526 970-434-6102 DATE NOTICE TO PROCEED 07/19/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,444,559.18 PARTICIPATING $ 644,168.14 $ 197,595.16
AWARD PROJECT AMT: ¢  1,373,363.18 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.59% TOTAL EARNINGS 644,168.14 197,595.16
FUNDS AVAILABLE: $ 800,391.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 644,168.14 197,595.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,159.13 -5,927.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 627,009.01 191,667.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 627,009.01 191,667.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 191,667.31
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PCN: 15107R-BID ESTIMATE RUN 07/03/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0007 14:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
264.00000 0.000 0.00
0065 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0070 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0075 212-00006 SEEDING (NATIVE) 0.150 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0080 213-00004 MULCHING (WEED FREE STRAW) 0.100 0.000
ACRE 0.000 0.00
7,000.00000 0.000 0.00
0085 213-00061 MULCH TACKIFIER 20.000 0.000
1B 0.000 0.00
45.00000 0.000 0.00
0090 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 230.000 0.000
sy 0.000 0.00
5.50000 0.000 0.00
0095 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 193.000 0.000
cy 0.000 0.00
131.00000 0.000 0.00
0100 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 69.000 0.000
TON 0.000 0.00
104.00000 0.000 0.00
0105 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
375.00000 0.000 0.00
0110 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 351.000 0.000
TON 0.000 0.00

157.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 07/03/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0007 14:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 22.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0120 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 391.000 0.000
GAL 0.000 0.00
16.80000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0130 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 35.000
LF 43.000 619.20
14.40000 78.000 1,123.20
0145 614-00011 SIGN PANEL (CLASS 1I) 9.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0150 614-00200 STEEL SIGN POST (U-2) 10.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 0.500 0.056
LS 0.000 0.00
25,060.00000 0.056 1,403.36
0160 626-00000 *MOBILIZATION 0.500 0.215
LS 0.000 0.00
167,900.00000 0.215 36,098.50
0165 627-00001 *PAVEMENT MARKING PAINT 2.000 0.000
GAL 0.000 0.00

300.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 07/03/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0007 14:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-02010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 80.000 0.000
SF 0.000 0.00
100.00000 0.000 0.00
0175 630-00000  *FLAGGING 2,900.000 98.500
HOUR 48.000 1,209.60
25.20000 146.500 3,691.80
0180 630-00007  *TRAFFIC CONTROL INSPECTION 64.000 50.000
DAY 14.000 1,428.00
102.00000 64.000 6,528.00
0185 630-00012  *TRAFFIC CONTROL MANAGEMENT 125.000 61.000
DAY 20.000 10,320.00
516.00000 81.000 41,796.00
0190 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
180.00000 1.000 180.00
0195 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 8.500
EACH -2.000 -96.00
48.00000 6.500 312.00
0200 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0205 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 70.000 19.500
SF 15.500 279.00
18.00000 35.000 630.00
0210 630-80359  *PORTABLE MESSAGE SIGN PANEL 180.000 46.000
DAY 42.000 4,284.00
102.00000 88.000 8,976.00
0215 630-80360  *DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 0.000 0.00
24.00000 15.000 360.00
0220 630-80370  CONCRETE BARRIER (TEMPORARY) 200.000 100.000
LF 0.000 0.00

77.00000 100.000 7,700.00
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PCN: 15107R-BID ESTIMATE RUN 07/03/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0007 14:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
12.00000 25.000 300.00
0230 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.500
LS 1.500 20,700.00
13,800.00000 2.000 27,600.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 48,319.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70016 F/A FUEL COST ADJUSTMENT 7,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 900-00014 *ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR TEMPORARY 1.000 1.000
SIGNALS
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0440 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

ADDED BY CO #2, MCR #1
EACH 0.000 0.00

30.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 07/03/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0007 14:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
ADDED BY CO#2, MCR #1
EACH 0.000 0.00
30.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 580,618.80 $ 38,743.80$ 173,093.86
CAT NO0300 STRUCTURES
0270 202-00425  REMOVAL OF BRIDGE RAILING 219.000 110.000
LF 0.000 0.00
18.00000 110.000 1,980.00
0275 202-00495  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.500
LS 0.000 0.00
29,750.00000 0.500 14,875.00
0280 202-00500  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0285 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 334.000 88.000
Sy 0.000 0.00
119.50000 88.000 10,516.00
0290 202-05150 SANDBLASTING 443.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0295 206-00000 STRUCTURE EXCAVATION 2,091.000 2,091.000
cy 0.000 0.00
36.00000 2,091.000 75,276.00
0300 206-00100 STRUCTURE BACKFILL (CLASS 1) 366.000 0.000
cy 152.000 11,704.00
77.00000 152.000 11,704.00
0305 206-00200 STRUCTURE BACKFILL (CLASS 2) 901.000 901.000
cy 0.000 0.00
12.50000 901.000 11,262.50
0310 206-00360  MECHANICAL REINFORCEMENT OF SOIL 366.000 0.000
cy 152.000 3,800.00

25.00000 152.000 3,800.00
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PCN: 15107R-BID ESTIMATE RUN 07/03/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0007 14:18:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0315 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
3,050.00000 1.000 3,050.00
0320 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
3,050.00000 0.000 0.00
0325 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.676
LS 0.000 0.00
4,560.00000 0.676 3,082.56
0330 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0335 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
114.00000 0.000 0.00
0340 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 60.000 0.000
TON 0.000 0.00
157.00000 0.000 0.00
0345 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 98.000 0.000
SY 0.000 0.00
4.50000 0.000 0.00
0355 506-00224 RIPRAP (24 INCH) 50.000 0.000
cy 0.000 0.00
58.00000 0.000 0.00
0360 509-00000 *STRUCTURAL STEEL 46,231.000 0.000
1B 30,512.000 57,362.56
1.88000 30,512.000 57,362.56
0365 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,095.000 285.000
1B 0.000 0.00

4.30000 285.000 1,225.50
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PCN: 15107R-BID ESTIMATE RUN 07/03/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0007 14:18:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0370 515-00120 WATERPROOFING (MEMBRANE) 361.000 0.000
sy 0.000 0.00
18.00000 0.000 0.00
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 64.000 26.000
LF 0.000 0.00
205.00000 26.000 5,330.00
0380 601-03040 *CONCRETE CLASS D (BRIDGE) 227.000 50.010
cy 45.400 35,321.20
778.00000 95.410 74,228.98
0385 601-03050 CONCRETE CLASS D (WALL) 70.000 41.900
cY 4.500 2,700.00
600.00000 46.400 27,840.00
0390 602-00000 *REINFORCING STEEL 13,626.000 11,410.000
1B 0.000 0.00
1.80000 11,410.000 20,538.00
0395 602-00020 REINFORCING STEEL (EPOXY COATED) 38,863.000 0.000
LB 16,436.000 18,079.60
1.10000 16,436.000 18,079.60
0400 606-11032 BRIDGE RAIL TYPE 10M (SPECIAL) 241.000 0.000
LF 120.500 29,884.00
248.00000 120.500 29,884.00
0405 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 287.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0410 625-00000 *CONSTRUCTION SURVEYING 0.500 0.168
LS 0.000 0.00
25,060.00000 0.168 4,210.08
0411 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 16.810 16.810
CONSTRUCTION SURVEYING
HOUR 0.000 0.00
100.00000 16.810 1,681.00
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ESTIMATE RUN 07/03/2007

ESTIMATE NO: 0007 14:18:32
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
*MOBILIZATION 0.500 0.215
LS 0.000 0.00
167,900.00000 0.215 36,098.50
CAT 0300 CURRENT AMT 809,190.38 $ 158,851.36% 416,324.28
CONSTRUCTION ENGINEERING BID ITEMS
FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
27,100.00000 1.000 27,100.00
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
26,150.00000 1.000 26,150.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT 54,750.00 $ 0.00$ 54,750.00
PROJECT TOTAL CURRENT AMT 1,444,559.18 $ 197,595.16 $ 644,168.14



